COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2019

ESTI MATE SUMVARY 17:41: 01
CONTI D C22503 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 22503-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 256.0 DAYS TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK) PERCENT TIME:  90. 46 ORI G TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0242- 088
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK)

NAME OF ROAD:

PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 08/ 31/ 2019 DATE TIME STARTED 12/19/2018
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/ 19/2018

CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 3,300, 588.00 PARTI Cl PATI NG $  1,965,603.75 $ 327, 063. 75
AWARD PRQIECT AM: $ 2,478,928.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 59. 55% TOTAL EARNI NGS 1, 965, 603. 75 327,063. 75
FUNDS AVAI LABLE: $ 1,334,984.25 STOCKPILED MATER ALS 132, 010. 59 -11,233.51
GROSS EARNI NGS 2,097, 614. 34 315, 830. 24

TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,183.93 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2, 060, 430. 41 315, 830. 24

LI QUI DATED DAMAGES 0. 00 0.00

AUTCPAY ADJUSTNENT 0. 00 0. 00

AMOUNT DUE 2,060, 430. 41 315, 830. 24

OTHER ADJUSTNENTS 0. 00 0. 00

PAYVENT DLE s 315,830.24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 22503-BID ESTI MATE RUN 09/ 19/ 2019
PRQIECT | TS0242- 088 ESTI MATE NO 0009 17:41: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 919. 000 144.000
Sy 0. 000 0. 00
28. 00000 144. 000 4,032.00
0010 203-01597 Pot hol i ng 200. 000 94. 000
HOUR 0. 000 0. 00
10. 00000 94. 000 940. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 16, 441. 000 15, 884. 000
LF 557. 000 2,506. 50
4.50000 16, 441. 000 73,984.50
0015 MATERI AL ALLOWANCE Er osi on Log 2,515. 995
LF -557. 000 -989. 31
1.77614 1, 958. 995 3,479. 45
0020 208-00035 *Aggr egat e Bag 190. 000 190. 000
LF 0. 000 0. 00
7.00000 190. 000 1, 330. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 208-00103 *Renpval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 208-00105 *Renpval and Disposal of Sedinment (Equipment) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval) 100. 000 2.500
HOUR 0. 000 0. 00
10. 00000 2.500 25.00
0045 208-00207  *Erosion Control Management 75. 000 15. 000
DAY 38. 000 10, 146. 00
267. 00000 53. 000 14, 151. 00
0050 212-00006 *Seeding (Native) 15. 000 0. 000
ACRE 0. 165 173. 25
1, 050. 00000 0. 165 173. 25



CONTI D

PREV QTY/

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0090

0095

0095

212-00032

213- 00003

213- 00061

240- 00010

240- 00020

403- 00721

408-01100

604- 39050

604- 39050

ROADWAY

C22503
22503-BI D
1 TS0242- 088
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Mil ch Tackifier

Renoval of Nests
Netting
*Hot M x Asphalt (Patching) (Asphalt)

Joi nt Seal ant

Manhol e (Traffic Managenent Systen)

MATERI AL ALLOWANCE | TS Manhol e

Manhol e (Traffic Managenent Systen) (Special)

MATERI AL ALLOWANCE | TS Manhol e ( Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
ACRE
3, 000. 00000
15. 000
ACRE
800. 00000
4,500. 000
LB
3. 20000
5. 000
HOUR
125. 00000
5. 000
sy
100. 00000
919. 000
sy
36. 00000
4, 400. 000
LF
5. 00000
6. 000
EACH
7, 500. 00000
EACH
2, 388. 00000
23.000
EACH
7, 500. 00000
EACH

2,564.52941

QrY TH'S PERI OD
QTY TO DATE
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Page 3

ESTI MATE RUN 09/ 19/ 2019
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.00

.00

.00

.00

.00

.00

.00

.00

.00

17:41:01

AMOUNT

1, 485

5,184

30, 000

2,388

112,500

17, 951.

00

.00

.00

.00

.00

00

.00

00

00

00

71



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22503-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO: 0009 17:41: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 607-11525 *Fence (Plastic) 1, 000. 000 120. 000
LF 0. 000 0.00
5. 00000 120. 000 600. 00
0100 MATERI AL ALLOMNCE Pl astic Fence 880. 000
LF 0. 000 0.00
3. 25000 880. 000 2,860. 00
0105 612-00260 Location Marker (Fiber Optic)(Done) 94. 000 14. 000
EACH 0. 000 0.00
100. 00000 14. 000 1, 400. 00
0105 MATERI AL ALLOMNCE Fi ber Mar ker (Done) 70. 000
EACH 0. 000 0.00
21. 75000 70. 000 1,522. 50
0110 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 2, 630. 000 0. 000
LF 358. 000 28, 640. 00
80. 00000 358. 000 28, 640. 00
0115 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 41, 735. 000 15, 074. 000
LF 0. 000 0.00
8. 00000 15, 074. 000 120, 592. 00
0115 MATERI AL ALLOWANCE Li ght Conduit, Pl ast 9, 756. 000
LF 0. 000 0.00
3. 68000 9, 756. 000 35, 902. 08
0120 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 10, 995. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0125 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 21, 215. 000 11, 874. 000
LF 9, 341. 000 233, 525. 00
25. 00000 21, 215. 000 530, 375. 00
0130 613- 03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 42, 264. 000 41, 234. 000
(CQutsi de Pavenent)
LF 1, 030. 000 20, 600. 00
20. 00000 42, 264. 000 845, 280. 00
0130 MATERI AL ALLOWANCE SCH-80 and Fut urepath Conduit 3, 280. 000
LF -1, 030. 000 -3,790. 40

3. 68000 2, 250. 000 8, 280. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22503-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO: 0009 17:41: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 613-07023  Pull Box (24"x36"x24") 60. 000 28.000
EACH 6. 000 8,100. 00
1, 350. 00000 34.000 45, 900. 00
0135 MATERI AL ALLOWANCE 24x36 Pull Box 32.000
EACH -6.000 -3,571. 80
595. 30000 26. 000 15, 477. 80
0135 MATERI AL ALLOWANCE 24x36 Apron 32.000
EACH -6.000 -2,082.00
347. 00000 26. 000 9, 022. 00
0135 MATERI AL ALLOMANCE Wre Mesh for Pull Boxes 32.000
EACH -6.000 -800. 00
133. 33333 26. 000 3, 466. 67
0140 613-07040  Pull Box (30"x48"x24") 9. 000 7.000
EACH 2.000 3, 600. 00
1, 800. 00000 9. 000 16, 200. 00
0140 MATERI AL ALLOWANCE 30x48 Pull Box 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0140 MATERI AL ALLOWANCE 30x48 Apron 0. 000
EACH 0. 000 0.00
518. 00000 0. 000 0. 00
0145 614-70024 1310nm SFP Optic Mdul e 28. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE SFP Optic Modul es 28.000
EACH 0. 000 0.00
207.57500 28. 000 5,812.10
0150 614-70030 Optical Attenuator 28. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 614-87006 Fiber Optic Ternmination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0.00

750. 00000 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22503-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO: 0009 17:41: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 12 Strand Fi ber Cable 1, 850. 000
LF 0. 000 0. 00
0.21000 1, 850. 000 388. 50
0165 614-87015 Buf fer Tube Fan Qut Kit 9. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0170 614-87024 Fi ber Optic Term nation Panel (24 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0175 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
7,500. 00000 0. 000 0. 00
0180 614-87499 Fi ber Optic Cable (Single Mde) (Install Only) 93, 170. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0185 614-87691 Et hernet Switch Type | (3931) 4.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0185 MATERI AL ALLOWANCE 3931 Ethernet Switch 6. 000
EACH 0. 000 0. 00
2,414.92000 6. 000 14, 489. 52
0190 614-87692 Et hernet Switch Type Il (3930) 4.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0190 MATERI AL ALLOWANCE 3930 Et hernet Switches 2.000
EACH 0. 000 0. 00
2,768. 37000 2.000 5,536.74
0195 614-87697 Et hernet Aggregation Switch Type | (5142) 1. 000 0. 000
EACH 0. 000 0.00

15, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0195

0200

0205

0210

0215

0220

0225

0230

0235

0240

0245

626- 00000

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80358

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE 5142 Ethernet Agg Switch

*Mobi | i zation

*Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Pane

Si ze A)

Construction Traffic Sign (Pane

Si ze B)

Construction Traffic Sign (Pane

Si ze C)

Panel

Verti cal

Portabl e Message Sign Pane

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
5, 433. 54000
1. 000
LS
25, 000. 00000
40. 000
HOUR
30. 00000
10. 000
DAY
250. 00000
175. 000
DAY
342. 00000
12. 000
EACH
30. 00000
36. 000
EACH
30. 00000
16. 000
EACH
30. 00000
50. 000
EACH
45. 00000
2.000
EACH
5, 000. 00000
2.000
EACH

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

132. 000
24.000
156. 000

3. 000
2. 400
5. 400

8. 000
6. 400
14. 400

2.000
1.600
3. 600

0. 000
0. 000
0. 000

0.500
0. 400
0. 900

1. 000
0. 800
1.800

Page 7
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
5,433.54
0.00
25, 000. 00
0. 00
0.00
0.00
0. 00
8, 208. 00
53, 352. 00
72.00
162. 00
192. 00
432. 00
48. 00
108. 00
0. 00
0.00
2, 000. 00
4,500. 00
480. 00
1, 080. 00



CONTI D:

CAT NO0200

0250

0255

0260

0265

0270

0275

0280

0285

0290

630- 80360

630- 80380

630- 85041

700- 70010

700- 70011

700- 70016

700- 70023

700- 70230

700- 70380

CAT NO0400

0295

620- 00020

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON
ROADWAY

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 09/ 19/ 2019

ESTI MATE NO: 0009 17: 41: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
200. 000 85. 000
EACH 68. 900 1,378.00
20. 00000 153. 900 3,078. 00
150. 000 124. 000
DAY 23. 000 6, 900. 00
300. 00000 147. 000 44, 100. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,299,588.00$  315,830.24 % 2,096, 614. 36
1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 1,000. 00 $ 0.00$ 1, 000. 00
PROJECT TOTAL CURRENT AMI $ 3,300,588.00$  315,830.24 $ 2, 097, 614. 36



